# Campus Ridepooling Automation
## Project Timeline and Gantt Chart

August–November 2026

### Schedule

| Dates | Phase | Workstream and scope | Gantt bar |
|---|---|---|---|
| 29 Aug | D0 | Proposal and approval milestone. | |
| 23–26 Sep | D1 | Requirements, use cases, architecture, traceability, Jira setup, sprint plan and AI engineering log. | |
| 02 Oct | D2 | Product foundation: Next.js/TypeScript scaffold, navigation, landing page and authentication pages. | |
| 03–04 Oct | D2 | Authentication integration and ride-creation inputs, rules, flow and fixes. | |
| 05–06 Oct | D2 | Ride views, details, my rides, profile, history and routing. | |
| 07–10 Oct | D2 | Search, completion, ratings, reviews and feedback. | |
| 09–11 Oct | D2 | Pool chat and operations administration foundation. | |
| 11–12 Oct | D2 | Configuration, complaints, enforcement, rider records, AI recommendations and hobby tags. | |
| 12–13 Oct | D2 | Notifications, ride requests, trips, live controls and SOS. | |
| 13–15 Oct | D2 | Hardening, bug fixes, UI and fare improvements, chatbot, and D2 completion. | |
| 15 Oct | D2 | Implementation and sprint-execution deadline. | |
| 28–29 Oct | D3 | Real-Postgres integration, workflow tests, adversarial tests and reports. | |
| 29–30 Oct | D3 | Performance testing and optimization. | |
| 02–05 Nov | D3 | Unit tests, coverage and final requirements traceability. | |
| 04 Nov | D3 | Security/threat-model and failure/recovery reports. | |
| 04–05 Nov | D3 | System tests, defect history, concurrency experiment and seat-capacity guard. | |
| 05 Nov | D3 | Deployment documentation and configuration. | |
| 06 Nov | D3 | Testing, security, performance, cost, deployment and reliability deadline. | |
| 08–13 Nov | Final | Scenario-based presentation and demonstration window. | |