Campus Ridepooling Automation
Project Timeline and Gantt Chart

August–November 2026

Schedule

Dates	Phase	Workstream and scope	Gantt bar
29 Aug	D0	Proposal and approval milestone.	
23–26 Sep	D1	Requirements, use cases, architecture, traceability, Jira setup, sprint plan and AI engineering log.	
02 Oct	D2	Product foundation: Next.js/TypeScript scaffold, navigation, landing page and authentication pages.	
03–04 Oct	D2	Authentication integration and ride-creation inputs, rules, flow and fixes.	
05–06 Oct	D2	Ride views, details, my rides, profile, history and routing.	
07–10 Oct	D2	Search, completion, ratings, reviews and feedback.	
09–11 Oct	D2	Pool chat and operations administration foundation.	
11–12 Oct	D2	Configuration, complaints, enforcement, rider records, AI recommendations and hobby tags.	
12–13 Oct	D2	Notifications, ride requests, trips, live controls and SOS.	
13–15 Oct	D2	Hardening, bug fixes, UI and fare improvements, chatbot, and D2 completion.	
15 Oct	D2	Implementation and sprint-execution deadline.	
28–29 Oct	D3	Real-Postgres integration, workflow tests, adversarial tests and reports.	
29–30 Oct	D3	Performance testing and optimization.	
02–05 Nov	D3	Unit tests, coverage and final requirements traceability.	
04 Nov	D3	Security/threat-model and failure/recovery reports.	
04–05 Nov	D3	System tests, defect history, concurrency experiment and seat-capacity guard.	
05 Nov	D3	Deployment documentation and configuration.	
06 Nov	D3	Testing, security, performance, cost, deployment and reliability deadline.	
08–13 Nov	Final	Scenario-based presentation and demonstration window.	

Notes

D0 is shown as a deadline milestone because its exact start date is unavailable. D1 is shown as a dated 23–26 September work bar. The schedule uses opened-to-merged ranges for recorded implementation and assurance work.